C.5

MEMO TO: City Council

FROM:

DATE:

SUBJECT:

II.

III

Rosemarie Ives, Mayor
January 18, 2005

ACCEPTANCE OF CONSTRUCTION FOR SAMMAMISH RIVER
PEDESTRIAN BRIDGE, PROJECT NO. 100211/99-CI-52 (Federal Aid No.
P-STPUL-TA 96 (358)

RECOMMENDED ACTION

Move to approve the final contract amount with Wilder Construction Company, of
Everett, Washington, for the base amount of $630,209.05, including applicable sales
tax, less change order and bid item quantity increases and decreases, which resulted
in a final contract amount of $547,357.16, and accept construction of the
Sammamish River Pedestrian Bridge, Project No. 100211/99-CI-52, as of January
18, 2005.

DEPARTMENT CONTACT PERSONS

David Rhodes, Director of Public Works 556-2705
Bill Campbell, City Engineer/Assistant Director of Public Works 556-2733
Ron Grant, Construction Division Manager 556-2742
Phil Day, Project Manager 556-2860
DESCRIPTION

This project provided for an east-west link in the PSE trail between Willows Road
and Farrel-McWhirter Park. It also provides a link between the Sammamish River
Trail on the east side and the unpaved county trail on the west side of the river. In
creating these trail links, this project responds to the Council’s objective to identify
ten new neighborhood connections using sidewalks, trails and other pathways by
2006-2007. It is accessible by all non-motorized transportation, including
pedestrians, bicyclists, and equestrians.
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IV.

V.

Council awarded the construction contract to Wilder Construction at the December
2, 2003, meeting. Work began on April 12, 2004, and was substantially complete by
August 26, 2004.

The final contract amount was substantially less than the original bid, primarily due
to reductions in the required mitigation work along the Sammamish River.

There were no contractor claims filed against the City, and no liquidated damages
were assessed against the contractor.

All work under this contract has been completed in accordance with the plans and
specifications approved by the City Engineer. The recommended action approves
the final contract amount and constitutes the final acceptance of the work

IMPACT

A. Service/Delivery: A weathered steel pedestrian bridge capable of transporting
pedestrians, horses, bicycles, rollerbladers, and other forms of non-motorized
transportation is now in place, closing a gap in the PSE Trail across the
Sammamish River. The 3.1 mile long unpaved trail will then be complete
from Willows Road to Farrel-McWhirter Park.

B.  Fiscal:

Construction Costs

Original Contract (Wilder Construction) $630,209
Bid Item Underruns (81,052)
Change Orders (1.800)
Final Contract Amount 547,357
Construction Engineering 70,000
Total $617,357
Funding

Federal TEA21 Grant $534,014
Parks CIP 83,343
Total $617,357

ALTERNATIVES

None.
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VL TIME CONSTRAINTS

Following project acceptance, in accordance with RCW 60.28, the contract retainage
will be released upon clearances from the Departments of Revenue and Labor &
Industries, with a mandatory 45-five day waiting period for filing of claims and
liens.

VIL LIST OF ATTACHMENTS

A.  Vicinity Map

s/s 1/7/05

David Rhodes, Director of Public Works Date
Approved for Council Agenda s/s 1/8/05
Rosemarie Ives, Mayor Date
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ATTACHMENT A

SAMMAMISH RIVER PEDESTRIAN BRIDGE
PROJECT 99-CI-52

VICINITY
MAP









